

**ADDENDUM #1  
TO THE REQUEST FOR QUOTE DOCUMENTS #2016-04  
HEBB PARK BOAT DOCK REPLACEMENT PROJECT PHASE 1 - EARTHWORK**

TO: ALL BID DOCUMENT HOLDERS  
DATE: August 10, 2016

This Addendum #1 issued prior to receipt of Quotes will become part of the Contract documents, superseding the originals to the applicable extent indicated. Proposers shall be responsible for issuing information to those furnishing bids and quotes to them.

**Questions and Clarifications:**

**Q.** *Can you tell me what the expected project duration as in calendar/working days is on the project below?*

**A.** Sept 19, County authorizes closure of the Hebb ramp, October 31 is the end of the In-Water Work period, and final completion is November 15. The contractor must execute the In-Water work inclusive of the bank sediment removal and removal and replacement of the floats within the six weeks between closure and end of In-Water Work period. A contractors schedule will be required at the preconstruction meeting taking account their particular abilities and/or restraints for all work within these stated times.

All Proposers shall acknowledge receipt and acceptance of this Addendum #1 by signing in the space provided and submitting the signed Addendum with the response. Submittals without this Addendum may be considered informal.

George Marlton - Procurement Division Director

Received, acknowledged, and conditions agreed to this \_\_\_\_\_ day of \_\_\_\_\_, 2016.

**BIDDER:** \_\_\_\_\_

**BY:** \_\_\_\_\_