



MEMORANDUM

TO: Clackamas County Board of County Commissioners (BCC)
FROM: Cindy Becker, County Administration Project Coordinator
RE: Recovery Campus Monthly Update
DATE: March 18, 2025

REQUEST: Informational update only.

BACKGROUND: Finalization of the subrecipient agreement with Fora Health for development and construction of the Recovery Campus has taken longer than expected due to the complexity of the agreement's funding sources and scope. The agreement covers the costs for the design development phase of the project and will include designs of both the Clinical and Housing structures.

Due to Board recesses, staff does not expect to present the agreement to the Board for approval until early April. Once the Board approves the agreement, staff will reconvene the Good Neighbor Group and schedule tours of Fora Health's facility in Portland for Commissioners, the Group and other interested stakeholders.

Additionally, staff continues to work on the zoning application and have been waiting for the traffic study, which is a critical piece of the application. Staff expects to submit the application by end of March or early April.

RECOMMENDATION: None, informational update only.