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• Hillendale Presentation
• Courthouse Status 
• April 1, 2025
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Campus Approach
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Interiors 

ROOF TOP MECH.

LEVEL 5

DISTRICT ATTORNEY/GRAND JURY

2 COURTROOMS  2 CHAMBERS

STATE 
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SHERIFF

SHERIFF HOLDING

STATE OFFICES

BUILDING SUPPORT/LOCKERS

LEVEL 6

LEVEL 4

LEVEL 3

2 COURTROOMS  2 CHAMBERS

JURY ASSEMBLY

COURT ADMINISTRATIONCAFE TREATMENT CHILD

LOADING

ENTRY/
LOBBY

2 COURTROOMS  2 CHAMBERS 2 COURTROOMS  2 CHAMBERS

2 COURTROOMS  2 CHAMBERS 2 COURTROOMS  2 CHAMBERS

2 COURTROOMS  2 CHAMBERS 2 COURTROOMS  2 CHAMBERS

LEVEL 2

LEVEL 1

LEVEL 0



> • Construction
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CLOSEOUT

ENVELOPE

FF&E INSTALLATION

ELEVATORS

COMMISSIONING

SITE FINISHES / IMPROVEMENTS

INTERIOR FINISHES

Occupancy Readiness (May 1, 2025)

BUILDING OCCUPANCYBULDING WEATHERPROOF

Final Completion (August 29, 2025) 

ENABLING & EARLY WORKS

100% Schematic Design 

50% Construction Documents 

Final Construction Documents
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COURTROOM MOCK-UP – OFF-SITE

UTILITIES

MASS EXCAVATION

STRUCTURE

100% Design Development
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Level 1 
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Level 1 
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Level 1 
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Level 1 
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Level 1 
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Level 1 
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Level 2 
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Level 2 
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Level 2 
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Level 2 
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Level 2 
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Level 2 
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Level 3 
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Level 3 
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Level 3 



• Thank you! Substitute picture

General notes
-Sweep for LAGP material
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