PARK AVE COMMUNITY PROJECT
TIMELINE FOR TOPIC DISCUSSION WITH CAC

We Are Here )
Guiding Principles Framework Plan Dev/Design
2019 2020 Finalized Finalized Standards Finalized
" " L}
November December January February March 1| April May I [June July I
| 1 |
Equitable Public | I I
Engagement Strategy ‘ . ‘ | | |
Business | | |
Anti-Displacement Strategy . | . | |
| I 1
Guiding Principles ) o o o | I I
| | |
| | |
Framework Plan O () . 1 o I |
| | |
Development & Design 1 ‘ 1
Standards . . 1 . o O . 1
Implementation Action : : :
Items : : O .

@ Topic to be discussed at monthly CAC meeting (facilitated by consultantteam) @ Topic to be discussed with TAC (facilitated by consultant team)

O Topic to be discussed at monthly CAC meeting (not facilitated by CAC/County) O TAC Welcome Meeting (facilitated by County)

@ Online Survey



