
December , 2022 

Board of County Commissioners
Clackamas County

Members of the Board:

Approval to Re-Apply for FEMA Grant Funds and Re-Approval of the 
Cooperation Agreement between Clackamas County and PGE for using

FEMA 2022 BRIC Grant Funds in Partnership for the Mt Hood Corridor Resiliency Project. No County
General Funds are Involved.

Purpose/Outcomes Disaster Management (DM) requests the Board to approve the re-application for 
the 2022 Building Resilient Infrastructures for Communities (BRIC) Grant to 
support the Mt Hood Corridor Resiliency Project and to approve the amended 
2021 Cooperation Agreement with PGE. 

Dollar Amount and 
Fiscal Impact

No direct fiscal impact. This approval establishes a shared understanding of the 
working relationship for the administration of the Federal Emergency 
Management Agency (FEMA) BRIC grant funds. A formal contract between the 
County and PGE will be implemented upon the award of the grant.

Funding Source FEMA 2022 BRIC Grant - $50 million 
Duration Until December 31, 2026
Previous Board 
Action

The Board approved the ability to apply for the FEMA 2021 BRIC program on 
September 23, 2020, Item F. 2. and approved the Cooperation Agreement on 
January 20, 2022, Item D.1.

Strategic Plan 
Alignment 

1. This item will foster community resilience though planning and preparedness.
2. This item will support long-term investments in strong and affordable
infrastructure that will help ensure the safety, and security of our residents.

County Counsel 
Review

Andrew Naylor on 11/21/2022

Procurement Review Grant application. Procurement review is not required.
Contact Person Jay Wilson,  (503) 209-2812

BACKGROUND:  
In pursuit of the FEMA 2022 BRIC grant for the Mt Hood Corridor Resiliency Project, the County and 
PGE are entering into a Public-Private Partnership and this Cooperative Agreement establishes the 
administrative relationships for managing the federal funds, if awarded. 

RECOMMENDATION:
Staff respectfully recommends the approval to re-apply for the 2022 BRIC grant and the approval of the 2022 
amendment of the 2021 Cooperation Agreement with PGE.   

Sincerely,

Daniel Nibouar, Interim Director



Attachments:   
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Financial Assistance Application Lifecycle Form 
Use this form to track your potential award from conception to submission. 

Sections of this form are designed to be completed in collaboration between department program and fiscal staff. 

If renewal, complete sections 1, 2 & 4 only. If direct appropriation, complete page 1 and Dept/Finance signatures only. 

If Disaster or Emergency Relief Funding, EOC will need to approve prior to being sent to the BCC 

**CONCEPTION** 

Section I: Funding Opportunity Information - To Be Completed by Requester 
    Award type: 

Direct Appropriation (no application) 

Subrecipient Award Direct Award 

Award Renewal?              Yes No 

Lead Fund # and Department: 

Name of Funding Opportunity: 

Funding Source: Federal – Direct Federal – Pass through State Local 

Requestor Information: (Name of staff initiating form) 

Requestor Contact Information: 

Department Fiscal Representative: 

Program Name & Prior Project #: (please specify) 

Brief Description of Project: 

Name of Funding Agency: 

Notification of Funding Opportunity Web Address: 

OR 

Application Packet Attached: Yes No 

Completed By: Date: 

** NOW READY FOR SUBMISSION TO DEPARTMENT FISCAL REPRESENTATIVE ** 

Section II: Funding Opportunity Information - To Be Completed by Department Fiscal Rep 

Competitive Application Non-Competing Application Other

Additional funding sources available to fund this program? Please describe: 

How much General Fund will be used to cover costs in this program, including indirect expenses? 

How much Fund Balance will be used to cover costs in this program, including indirect expenses? 

Assistance Listing Number (ALN), if applicable: Funding Agency Award Notification Date: 

Announcement Date: Announcement/Opportunity #: 

Grant Category/Title Funding Amount Requested: 

Allows Indirect/Rate: Match Requirement: 

Application Deadline: : 

Award Start Date: 
Other Deadlines Description: 

Award End Date 

Completed By: Program Income Requirements: 

Pre-Application Meeting Schedule: 

✔

Disaster Management, 100
Federal Emergency Management Agency - Building Resilient Infrastructure and Communities

✔

Jay Wilson

jaywilson@clackamas.us

Daniel Nibouar

Hazard Mitigation

Clackamas County, in partnership with PGE, seeks FEMA BRIC-2022 funding to complete the Safeguarding Energy – Mt. Hood Corridor Resiliency Project. This project proposes
to underground significant portions of seventeen miles of 57kV and 13kV overhead lines that interconnect Portland Water Bureau’s Portland Hydroelectric Project (PHP) facilities
with PGE's Dunns Corner Substation.

U.S. Dept. of Homeland Security, Federal Emergency Management Agency

https://www.fema.gov/sites/default/files/documents/fema_fy22-bric-nofo_08052022.pdf

✔

Jay Wilson 11/21/2022

✔

97.047

09/30/2022

Mitigation: Natural Hazards

5%

01/27/2022

TBD

TBD

36 months after award date

DHS-22-MT-047-00-98

$50 million

25% non-federal share

$80,156,959.00

Sub-application to Oregon Emergency Management due 12/09/2022

PGE will provide the non-federal match for this project, per the County and PGE Cooperative Agreement.

We are applying for a portion of the BRIC 5% management cost allowance for the grant's eligible project management expenses.

$200,000 for 1 FTE over three years for the duration of the project performance period. ($600,000)
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In the next section, limit answers to space available. 

Section III: Funding Opportunity Information - To Be Completed at Pre-Application Meeting by Dept Program and Fiscal Staff 

Mission/Purpose: 
1. How does the grant/funding opportunity support the Department and/or Division's Mission/Purpose/Goals?

2. Who, if any, are the community partners who might be better suited to perform this work?

3. What are the objectives of this funding opportunity? How will we meet these objectives?

4. Does the grant/financial assistance fund an existing program? If yes, which program? If no, what is the purpose of the program?

Organizational Capacity: 
1. Does the organization have adequate and qualified staff? If no, can staff be hired within the grant/financial assistance funding opportunity timeframe?

2. Are there partnership efforts required? If yes, who are we partnering with and what are their roles and responsibilities?

3. If this is a pilot project, what is the plan for sun setting the project and/or staff if it does not continue (e.g. making staff positions temporary or limited duration, etc.)?

4. If funded, would this grant/financial assistance create a new program, does the department intend for the program to continue after initial funding is exhausted? If yes, how will
the department ensure funding (e.g. request new funding during the budget process, supplanted by a different program, etc.)? 

Based on the related actions in the 2019 County Natural Hazard Mitigation Plan, this project will 1. Support/encourage electrical utilities to use underground construction methods
where possible to reduce power outages from windstorms; 2. Monitor and implement programs to keep trees from threatening lives, property, and public infrastructure during
windstorm events and 3. Encourages partnerships and therefore supports the collaboration between Clackamas County and Portland General Electric (PGE), who is managing
this implementation.

Hazard mitigation is primarily managed in the Department of Disaster Management though FEMA's Hazard Mitigation Assistance programs. PGE will be responsible for all work
to its own infrastructure.

Hazard mitigation is any sustainable action that reduces or eliminates long-term risk to people and property from future disasters. Hazard mitigation includes long-term solutions
that reduce the impact of disasters in the future. By under-grounding critical electric utility transmission and distribution infrastructure in the Mt Hood Corridor, the risk of damage
from wind, fire, ice and volcanic ash hazards are greatly reduced, and the possible ignition source for a wildfire is reduced or prevented.

This 2022 BRIC grant proposal funds a project that is part of the County's Hazard Mitigation program. This project supports two Goals and two Action Items from the County's
2019 Hazard Mitigation Plan: Goal #2, which is to enhance natural systems by reducing the risk of wildfires; Goal #4, which encourages partnerships with the collaboration
between Clackamas County, the City of Portland, and Portland General Electric (PGE), who is managing this implementation; Action - Severe Weather #3: Monitor and implement
programs to keep trees from threatening lives, property, and public infrastructure during windstorm events. Action - Severe Weather #4: Support/encourage electrical utilities to
use underground construction methods where possible to reduce power outages from windstorms

Disaster Management is applying for available BRIC grant funds to cover eligible project management costs in order to fund 1 FTE for DM and Finance, similar to an Accountant 2
position.

Yes, we are partnering with PGE to sponsor the FEMA mitigation grant, since the County is eligible to apply and PGE is not, as a private utility. PGE will contract with the County
to seek reimbursement through the BRIC grant for eligible expenses.

This is not a pilot, but we anticipate at least 3 more applications during the next 3 BRIC funding cycles (2022-25) to complete the full PGE Mt Hood Corridor Resiliency Project.

This project is part of the County's current Hazard Mitigation program and will not create a new program. We will reapply for the next several years, as part of the PGE partnership,
to complete the project.
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Collaboration
1. List County departments that will collaborate on this award, if any.

Reporting Requirements
1. What are the program reporting requirements for this grant/funding opportunity?

2. How will performance be evaluated? Are we using existing data sources? If yes, what are they and where are they housed? If not, is it feasible to develop a data source within the
grant timeframe?

3. What are the fiscal reporting requirements for this funding?

Fiscal
1. Are there other revenue sources required, available, or will be used to fund the program? Have they already been secured? Please list all funding sources and amounts.

2. For applications with a match requirement, how much is required (in dollars) and what type of funding will be used to meet it (CGF, In-kind, local grant, etc.)?

3. Does this grant/financial assistance cover indirect costs? If yes, is there a rate cap? If no, can additional funds be obtained to support indirect expenses and what are those sources?

Other information necessary to understand this award, if any.

Program Approval:

Name (Typed/Printed) Date Signature

** NOW READY FOR PROGRAM MANAGER SUBMISSION TO DIVISION DIRECTOR**

**ATTACH ANY CERTIFICATIONS REQUIRED BY THE FUNDING AGENCY. COUNTY FINANCE OR ADMIN WILL SIGN**

Signature

Aside from the involvement from Disaster Management and Finance, there will be involvement from Roads for construction and traffic coordination and Planning and Zoning for
plan review and permitting.

Disaster Management and Finance will provide quarterly reports to Oregon Emergency Management during the three year performance period for project installation and verify
project service every three years.

PGE will provide quarterly reports on project implementation and status updates. Requests for reimbursement that will be reviewed and confirmed by the DM/Finance FTE. The
project will be implemented utilizing sufficient technical and managerial staff/resources to track the scope, schedule, and budget. Support and coordination will come from
Clackamas County and the City of Portland and contractor support will be procured to support the development and implementation of the project.

Disaster Management and Finance will provide quarterly reports to Oregon Emergency Management during the three year performance period for fiscal accountability and verify
project service every three years.

The total project costs are $80,156,959.00. PGE is partnering with Clackamas County for $50,000,000 from the FEMA BRIC grant program. Remaining funds will come from PGE
as $500,000.00 as In-Kind and $29,656.959.00 as Cash Match from PGE Capital Project funds.

FEMA requires a 25% non-federal share for the local match. PGE total non-federal share is $30,156,958.97, which equals 38% match. Non federal match funds will come from
PGE as $500,000.00 as In-Kind and $29,656.959.00 as Cash Match from PGE Capital Project funds.

BRIC allows the sub-applicant to apply for up to 5% of the project cost to cover eligible management costs.

Jay Wilson 11/21/2022
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Section IV: Approvals

DIVISION DIRECTOR (or designee, if applicable)

Name (Typed/Printed) Date Signature

DEPARTMENT DIRECTOR (or designee, if applicable)

Name (Typed/Printed) Date Signature

FINANCE ADMINISTRATION

Name (Typed/Printed) Date Signature

EOC COMMAND APPROVAL (WHEN NEEDED FOR DISASTER OR EMERGENCY RELIEF APPLICATIONS ONLY) 

Name (Typed/Printed) Date Signature

Section V: Board of County Commissioners/County Administration

(Required for all grant applications. If your grant is awarded, all grant awards must be approved by the Board on their weekly consent agenda regardless of amount per local budget law 294.338.)

For applications less than $150,000:

COUNTY ADMINISTRATOR Approved: Denied:

Name (Typed/Printed) Date Signature

For applications greater than $150,000 or which otherwise require BCC approval:

BCC Agenda item #: Date:

OR

Policy Session Date:

County Administration Attestation

County Administration: re-route to department

and 

Grants Manager

when fully approved. 

Department: keep original with your grant file. 

Signature

Daniel Nibouar 11/21/2022

Elizabeth Comfort

12/01/2022
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EXTENSION AND AMENDMENT OF COOPERATION AGREEMENT BETWEEN PORTLAND 
GENERAL ELECTRIC COMPANY AND CLACKAMAS COUNTY 

MT. HOOD CORRIDOR RESILIENCY PROJECT 

THIS EXTENSION AND AMENDMENT OF THE COOPERATION AGREEMENT 
REGARDING THE MT. HOOD CORRIDOR RESILIENCY PROJECT (“Extension”), effective 
upon execution of both parties, is by and between PORTLAND GENERAL ELECTRIC 
COMPANY, an Oregon corporation (“PGE”) and CLACKAMAS COUNTY (“County”), an Oregon 
municipality. 

RECITALS 
A. PGE and the County are parties to a certain Cooperation Agreement entered into

on January 12, 2022 (the “Agreement”), pursuant to which PGE and the County committed to 
certain obligations in collaborating on the Mt. Hood Corridor Resiliency Project. 

B. To further extend and clarify that Agreement, the PGE and the County wish to
amend the Agreement. 

NOW, THEREFORE, the parties agree as follows: 

AGREEMENT 

1. Recitals.  The fourth paragraph of the RECITALS section of the Agreement is hereby
amended to provide in its entirety as follows:

WHEREAS, to further the County’s public interest objective to ensure 
access to critical services and infrastructure to its residents and 
businesses, the County has applied for a Fifty Million Dollar 
($50,000,000) FEMA Building Resilient Infrastructure and Communities 
Grant (the “Grant”) to help fund its proposed Mt. Hood Corridor 
Resiliency Project (“Resiliency Project”), which includes the 
undergrounding of the sub-transmission and distribution lines located in 
the Mt. Hood Corridor that power the Bull Run Watershed (“Stage 1”), 
which is the primary drinking water supply for nearly one million people; 
and 

2. Term.  Section 1 “Term” is hereby amended to provide in its entirety as follows:

This Agreement will commence on the Effective Date and expire on December 
31, 2026 (the “Term”) unless earlier terminated in accordance with the provisions 
of this Agreement. 

3. PGE Funding Approvals.  Section 6. “PGE Funding Approvals” is hereby amended to
provide in its entirety as follows:

Upon completion of the final engineering and design for Stage 1 of the Resiliency 
Project as set forth in Section 3 and 4, PGE will seek PGE board approval to pay 
for the costs to complete the work set forth in the final engineering, design and 
permitting for Stage 1 that are more than the total Grant award amount.  In the 
event PGE does not obtain board approval, PGE may terminate this Agreement 
upon ten (10) days written notice to County. 

IN WITNESS WHEREOF, the undersigned have entered into this Extension as of the date first 
written above. 

CLACKAMAS COUNTY 
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By:  
Name: Tootie Smith 
Title:   Chair, Board of Commissioners 

PORTLAND GENERAL ELECTRIC COMPANY 

By:  _______ 
Name: Maria Pope 
Title:  President and Chief Executive Officer 



January 20, 2021 

Board of County Commissioners 
Clackamas County 

Members of the Board: 

Approval of Cooperation Agreement between Clackamas County and PGE for 
using FEMA Grants Funds in Partnership for the Mt Hood Corridor Resiliency 

Project
Purpose/Outcomes Disaster Management (DM) requests the Board to approve this Cooperation 

Agreement to support the Mt Hood Corridor Resiliency Project through the 
administration of FEMA 2021 Building Resilient Infrastructures for Communities 
(BRIC) Grant, if awarded.  

Dollar Amount and 
Fiscal Impact 

No direct fiscal impact. This approval establishes a shared understanding of the 
working relationship for the administration of the FEMA BRIC grant funds. A 
formal contract between the County and PGE will be implemented upon the 
award of the grant. 

Funding Source FEMA 2021 BRIC Grant 
Duration Until December 31, 2025 
Previous Board 
Action 

The Board approved the ability to apply for the FEMA BRIC program for 2021 
on September 23, 2020, Item F. 2.  

Strategic Plan 
Alignment  

1. This item will foster community resilience though planning and preparedness.
2. This item will support long-term investments in strong and affordable
infrastructure that will help ensure the safety, and security of our residents.

County Counsel 
Review 

Andrew Naylor on 1/12/22 

Procurement Review Procurement review is not required. 
Contact Person Jay Wilson,  (503) 723-4848 

BACKGROUND:   
In pursuit of the FEMA 2021 BRIC grant for the Mt Hood Corridor Resiliency Project, the County and 
PGE are entering into a Public-Private Partnership and this Cooperative Agreement establishes the 
administrative relationships for managing the federal funds, if awarded.  

RECOMMENDATION: 
Staff respectfully recommends the approval of the Cooperation Agreement with PGE. 

Sincerely, 

Daniel Nibouar 
Interim Director 

Attachments:  Clackamas County and PGE Cooperation Agreement 

20220120 III.D.1



COOPERATION AGREEMENT

This Cooperation Agreement (“Agreement”) is made and entered into on January 12, 2022 
(“Effective Date”) between Portland General Electric Company (“PGE”), an Oregon corporation, 
principally located at 121 SW Salmon Street, Portland, OR 97204, and Clackamas County ( “County”), 
an Oregon municipality, principally located at 2051 Kaen Road, Oregon City, 97045, each a “Party” or 
collectively the “Parties.”  

RECITALS 

WHEREAS, as a critical service provider, PGE is committed to providing safe, reliable, 
affordable and responsibly generated electricity to its customers every day; 

WHEREAS, in September of 2020, due to increased threat of wildfire from a combination of high 
winds, low humidity and other wildfire threat metrics, PGE implemented a Public Safety Power Shutoff 
in the Mt. Hood Corridor. The heavily forested, relatively isolated communities along the Mt. Hood 
corridor are more vulnerable to wildfire and harder to protect. The series of wildfires that burned in the 
area burned more than one million acres that resulted from the weather conditions throughout the state;  

WHEREAS, the rapid acceleration of climate change within Oregon in the last few years has 
magnified the need for utilities, like PGE, and their communities, like the County, to work together to 
plan for the resiliency of critical infrastructure when faced with the increased threat of wildfire and 
extreme weather; 

WHEREAS, to further the County’s public interest objective to ensure access to critical services 
and infrastructure to its residents and businesses, the County has applied for a Fifty Million Dollar 
($50,000,000) FEMA Building Resilient Infrastructure and Communities Grant (the “Grant”) to help fund 
its proposed Mt. Hood Corridor Resiliency Project (“Resiliency Project”), which includes the 
undergrounding of the sub-transmission and distribution lines located in the Mt. Hood Corridor that 
power the Bull Run Watershed, which is the primary drinking water supply for nearly one million people; 
and 

WHEREAS, all of the infrastructure that will be undergrounded as part of the Resiliency Project 
is located within PGE’s electric service territory and is owned and operated by PGE, except for the Dunns 
Corner-Portland Hydro 57kV line, which is co-owned by PGE and the City of Portland and operated by 
PGE; 

WHEREAS, the Resiliency Project aligns with PGE’s strategy to improve the resiliency of its 
critical energy infrastructure.  

NOW THEREFORE, the Parties desire to collaborate on the Resiliency Project and agree as 
follows: 

1. Term.  This Agreement will commence on the Effective Date and expire on December 31, 2025
(the “Term”) unless earlier terminated in accordance with the provisions of this Agreement.

20220120 III.D.1



2. Consideration. There is no monetary consideration for this Agreement. The consideration for this
Agreement is the Parties’ agreement to comply with the terms and conditions herein.

3. Project Management Services. If County is awarded the Grant, PGE will provide, at County’s
request,  in-kind project management services for Stage 1 of the Resiliency Project.

4. Engineering Services.  At its sole cost, PGE will hire and manage qualified engineering
consultants (“Consultants”) to complete final engineering, design and permitting of the Resiliency
Project. PGE shall retain ownership of all work product created by the Consultants.

5. Status Reporting.  If County is awarded the Grant, PGE will submit monthly reports to the
County in an agreed upon format, for compliance and project status update purposes, in
accordance with the Grant requirements. All costs for the Resiliency Project shall be tracked and
accounted for separately from any other PGE project.

6. PGE Funding Approvals.  Upon completion of the final engineering and design for Stage 1 of the
Resiliency Project as set forth in Section 2, PGE will seek PGE board approval to pay for the
costs to complete the work set forth in the Final Design that are more than the total Grant award
amount.  In the event PGE does not obtain board approval, PGE may terminate this Agreement
upon ten (10) days written notice to County.

7. County Obligation. In consideration for PGE’s performance under this Agreement, the County
agrees to take good faith efforts to pursue the Grant. If awarded the Grant, the County agrees to
take good faith efforts to pursue a sole-source procurement with PGE, in accordance with
applicable law, to enter into an agreement with PGE to perform the necessary infrastructure work
described in the Grant. Such agreement will be subject to terms and conditions agreed to by the
parties, and is expected to require PGE to maintain the infrastructure funded by the Grant in
accordance with all applicable Grant requirements.

8. Dunns Corner Operating Agreement.  During the Term, PGE will diligently and in good faith
negotiate a renewal of the operating agreement for the Dunns Corner Portland Hydro 57kV line
with the City of Portland.

9. Force Majeure.  As used in the Agreement, an event of “Force Majeure” shall mean an event that
prevents the affected Party from performing its obligations under the Agreement and is
unforeseeable and beyond the reasonable control of the affected Party. Neither Party shall be
liable for delays due to an event of Force Majeure. The Party incurring the delay shall within five
(5) calendar days from the beginning of the delay, notify the other Party in writing of the causes
of the delay and its probable extent. In the event of any such delay, the required completion date
may be extended by a reasonable period not exceeding the time lost by reason of the delay;
provided, however, that if the affected Party’s performance is delayed for more than ninety (90)
days, either Party may, at its option, terminate this Agreement.

10. Termination.  Either Party may terminate this Agreement in the event the other Party materially
breaches an obligation under this Agreement and such breach remains uncured after ten (10) days
of receipt written notice of such breach.  In the event the County is denied the Grant, the Grant
application is withdrawn, or the funding under the Grant is otherwise reduced or withdrawn,
either Party may terminate this Agreement upon ten (10) days written notice to the other Party.
Upon a termination of this Agreement, neither Party shall have any further obligation to the other
Party under this Agreement.



11. Disclaimer of Warranty.  PGE MAKES NO REPRESENTATIONS AND GRANTS NO
WARRANTIES, EXPRESS OR IMPLIED, EITHER IN FACT OR BY OPERATION OF LAW
BY STATUTE OR OTHERWISE, AND PGE SPECIFICALLY DISCLAIMS ANY OTHER
WARRANTIES, WHETHER WRITTEN OR ORAL, OR EXPRESS OR IMPLIED,
INCLUDING ANY WARRANTY OF QUALITY, MERCHANTABILITY OR FITNESS FOR
A PARTICULAR USE OR PURPOSE OR ANY WARRANTY AS TO THE NON-
INFRINGEMENT OF ANY INTELLECTUAL PROPERTY RIGHTS OF THIRD PARTIES.

12. Limitation of Liability.  IN NO EVENT SHALL EITHER PARTY OR ANY OF ITS
REPRESENTATIVES BE LIABLE UNDER THIS AGREEMENT TO THE OTHER PARTY
OR ANY THIRD PARTY FOR ANY CONSEQUENTIAL, INCIDENTAL, INDIRECT,
EXEMPLARY, SPECIAL OR PUNITIVE DAMAGES, INCLUDING ANY DAMAGES FOR
BUSINESS INTERRUPTION, LOSS OF USE, REVENUE OR PROFIT, WHETHER ARISING
OUT OF BREACH OF CONTRACT, TORT (INCLUDING NEGLIGENCE) OR OTHERWISE,
REGARDLESS OF WHETHER SUCH DAMAGES WERE FORESEEABLE AND WHETHER
OR NOT THE BREACHING PARTY WAS ADVISED OF THE POSSIBILITY OF SUCH
DAMAGES.

13. Notices.  All notices permitted or required to be given under the Agreement shall be in writing
and shall be deemed given: (i) if delivered by courier, on receipt by the intended recipient or on
the date of delivery (as confirmed by the records of such courier), (ii) if mailed, on the date of
delivery as shown by the return receipt, or (iii) if by email, on the date officially recorded as
delivered, according to return receipt or other record of delivery. Notices must be sent to the
addresses set forth below or to such other addresses as a Party may from time to time specify by
notice pursuant hereto:

To PGE: Portland General Electric Company 

Attention: Brooke Brownlee 

121 SW Salmon Street 

Portland, OR 97204 

Email: Brooke.Brownlee@pgn.com 

To County: Clackamas County Disaster Management 

Attention: Daniel Nibouar 

1710 Red Soils Court #225 

Oregon City, OR 97045 

14. Nonwaiver.  No waiver of the nonperformance or violation of any term or condition of the
Agreement or any default under the Agreement should be construed to be or operate as a waiver
of any subsequent nonperformance, violation, or default.  No waiver of any portion of the
Agreement is effective unless made in writing.



15. Controlling Law and Venue.  THE AGREEMENT SHALL BE INTERPRETED IN
ACCORDANCE WITH AND GOVERNED BY THE SUBSTANTIVE AND PROCEDURAL
LAWS OF THE STATE OF OREGON WITHOUT REGARD TO CHOICE-OF-LAW
PRINCIPLES.  COUNTY IRREVOCABLY CONSENTS TO THE JURISDICTION OF THE
COURTS OF THE STATE OF OREGON OR OF THE U.S. DISTRICT COURT FOR THE
DISTRICT OF OREGON FOR ANY ACTION, SUIT, OR PROCEEDING IN CONNECTION
WITH THE AGREEMENT AND WAIVES ANY OBJECTION THAT COUNTY MAY NOW
OR HEREAFTER HAVE REGARDING CHOICE OF FORUM.

16. Survival.  Any and all provisions contained in the Agreement which by their nature or effect are
required or intended to be observed, kept, or performed after termination of the Agreement will
survive such termination of the Agreement.

17. Severability.  If any provisions of the Agreement are for any reason held by a court of competent
jurisdiction to be invalid, illegal, or unenforceable in any respect, such invalidity, illegality or
unenforceability shall not affect any other provision hereof, and the Agreement should be
construed to give effect as nearly as possible to the intent of the Parties. The Parties agree to work
together to replace such invalid, illegal or unenforceable provision as promptly as possible with a
provision that is valid, legal and enforceable

18. Amendment; Assignment.  No change, amendment or modification of any provisions of this
Agreement shall be valid unless set forth in a written amendment signed by both Parties.  Neither
Party may assign or transfer this Agreement, in whole or in part, without the written consent of
the other Party.

19. No Third Party Beneficiaries.  This Agreement is intended solely for the benefit of the Parties
hereto.  Nothing in this Agreement shall be construed to create any liability to or any benefit for
any person not a party to the Agreement.

20. Complete Agreement.  This Agreement constitutes the complete agreement between PGE and
County and supersedes all prior negotiations, representations or agreements, whether oral or
written, related to the subject atter of the Agreement.

IN WITNESS WHEREOF, the Parties, through their duly authorized representatives, have executed 
this Agreement as of the Effective Date.  

CLACKAMAS COUNTY PORTLAND GENERAL ELECTRIC 
COMPANY 

By: By: 

Title: Title: 

Tootie Smith
Chair



D cember  01, 2022 

Anna Fe igum 
State  Hazard  Mit igat ion  Office r   
Oregon  Office  of  Emergency  Management  
3225  State  St ,  Room 115  
Salem, OR 97301 
shmo@mil.s ta te .o r.us 

Re: Safeguarding Energy – Mt . Hood Corridor Res iliency Projec t , Ma in t enance  Agreemen t  

Dear Anna Feigum,  

Cl ckamas County he reby  agrees  t ha t  if  it  rece ives  any  Fede ra l  fund ing  a s  a  re su lt  o f  t he  
a t t ached  p ro jec t  app li t ion ,  it  will  t  re spons ib ilit y,  a t  it s  own  expense  if  neces sa ry,  
fo r  rou t ine  ma in t enance  o f  any  rea l  p rope rty,  s t ruc tu re s ,  e lec t rica l  in s t a lla t ions  and  
equ ipmen t  ob ta ined  a s  a  re su lt  o f  such  Fede ra l  fund i g,  fo r  a t  lea s t  t he  life  o f  t he  p ro jec t .   
Clackamas County will ensure performance of this ob ligation through an agreement with a 
third party t o  pe rfo rm the  work  con templa t ed  b y  the  Fede ra l  fund ing  agreemen t .  

The  pu rpose  o f  t h is  agreemen t  is  t o  make c lea r  t ha t  t he  sub - gran tee ’s  ma in t enance  
 following project  award and to show the sub - gran tee ’s  accep tance  o f  

t hese  re spons ib ilit ie s .  It  does  no t  rep lace ,  supe rsede ,  o r  add  to  any  o the r  ma in t enance  
re spons ib lit ie s  imposed  by  Fede ra l  law  o r  regu la t ion  and  wh ich  a re  in  fo rce  on  the  d a t e  
o f  p roject  award .   

Since re ly,  



December 01, 2022 

Anna Feigum 
State Hazard Mitigation Officer  
Oregon Office of Emergency Management 
3225 State St, Room 115 
Salem, OR 97301  
shmo@mil.state.or.us 

Re: Safeguarding Energy – Mt. Hood Corridor Resiliency Project, Cost Share Letter 

Dear Anna Feigum, 

Please accept this letter of intent from Clackamas County as the subapplicant, to assume responsibility of 
the proposed Safeguarding Energy – Mt. Hood Corridor Resiliency Project under the FEMA Building 
Resilient Infrastructure and Communities (BRIC) Grant Program.   

The total project cost is expected to be $80,156,959. Clackamas County has preliminarily identified 
$50,000,000 as the federal share of the project. The non-federal match is expected to be $30,156,959 
and represents 38% of project costs. This overmatch of the 25% local funding requirement is in 
accordance with FEMA BRIC program priorities and technical evaluation criteria.   

Clackamas County and Portland General Electric (PGE) are working in partnership on this project, as 
outlined in the Clackamas County and PGE Cooperation Agreement. PGE intends to seek its Board 
approval for the local cost share for this project. A copy of this agreement is included with the application. 

If additional funds are requested, we understand that an additional non-Federal match fund commitment 
letter is required to be submitted.    

Sincerely, 

Daniel Nibouar 
Interim Director 
Clackamas County, Oregon 



COVER SHEET 

New Agreement/Contract

Amendment/Change/Extension to ________________

Other ___________________

Originating County Department:  

Other party to contract/agreement: 

Description: 

After recording please return to: 

If applicable, complete the following: 

Board Agenda Date : 

County Admin

Approval to Re-apply

Disaster Management

Approval to Apply for 2022 Building Resilient Infrastructure and Communities Grant from the Federal
Emergency Management Agency and Amendment of the Cooperation Agreement with Portland General
Electric for the Mt Hood Corridor Resiliency Project. Grant value is $50M, with $12.5M match. Funding is
through the Federal Emergency Management Agency, with matching funds provided by Portland General
Electric. No County General Funds are involved.

Aryka Hanto-ahanto@clackamas.us


