SCHEDULE

	2024			25			2026							2027							
Task	4th Quarte	er	1st Quarter	2nd	l Qua	rter	3rd Quarter	4th	ı Qua	rter	1st Quarter	2nd	l Qua	arter	3rd Quarter	4th	Quarter	1st Quarter	2nd	Quarte	r 3rd Quarter
Survey																					
Traffic Study																					
Alternatives Development																					
OPEN HOUSE			2/11 WE ARE HERE																		
Intersection Control Evaluation (Life Cycle Cost Analysis)																					
Preferred Alternative																					
Design																					
OPEN HOUSE																					
ROW Acquisition																					
Bid Documents																					
Construction Bids																					
CONSTRUCTION BEGINS																					







