

Congestion Relief Projects

*Notes: Cost estimates reflect only the amount of **CRF funds** committed to the project.*

PROJECT	STATUS	CURRENT CRF FUNDING	ORIGINAL ESTIMATE OF CRF FUNDING	CURRENT PLANNED YEAR OF CONSTRUCTION	ORIGINAL PLANNED YEAR OF CONSTRUCTION	NOTES
Barlow Road/Highway 99E (C-14)*: Initial project scoping	COMPLETE	\$40,000	\$1,015,000	n/a	n/a	--
Canby-Marquam Highway / Lone Elder Road (C-2) **: Reconstruct; add turn lanes	Construction	\$664,000	\$370,000	2023	2022	Construction is substantially complete
Redland Road (C-4): Add turn lanes at Ferguson and Bradley	Construction	\$1,400,000	\$1,200,000	2023	2023	Construction proceeding
Stafford Road (C-5)**: Remove skew, add turn lanes & signals at Childs and Johnson; add paved bikeway from Pattulo Way to Rosemont	Design	\$8,677,000	\$6,900,000	2024 or 2025	2024	Design proceeding; initiating ROW phase
Amisigger Road/Highway 224 (C-38): Construct roundabout; add turn lanes	Design	\$5,400,000	\$3,400,000	2025	2024	Design is at 60%; ROW phase to be initiated soon
Welches Road, US 26 to Birdie Lane (C-10) **: Add sidewalks and paved shoulders	RFP*** being developed	\$2,700,000	\$3,130,797	2026	2025	Design work expected to begin in early 2024
Stafford Road/Elligsen Road/65th Ave: Construct a roundabout	RFP*** being developed	\$7,000,000	\$XX	2027	2027	Design work expected to begin in early 2024

* This project also has House Bill 2017 (HB2017) or Countywide Road Fund project contributions.

** This project also has Transportation System Development Charge (TSDC) project contributions.

***Request for Proposals

Safety Projects

PROJECT	TOTAL PROJECT COST ESTIMATE - CURRENT \$	STATUS
Johnson Creek Blvd @ Bell Ave Safety Improvements	\$81,299	COMPLETE
Johnson Creek Blvd. @ Linwood Ave. Safety Improvements	\$82,261	COMPLETE (some scope moved to future Linwood Ave capital project)
Bob Shumacher & Causey Rd Safety Improvements	\$68,170	COMPLETE
282nd & Haley Intersection Safety Improvements	\$16,628	COMPLETE
Bluff & 327 th Intersection Enhancements	\$113,663	Alternative analysis initiated
School Beacon Upgrades	\$578,680	Design
Barnards Road Delineators	\$40,000	Design
Oatfield Jennings Signal Rebuild	\$1,970,000	Design work expected to begin in early 2024
Radar Feedback Signs (Beavercreek and Barlow)	\$370,000	Design contract being awarded

Local Road Paving Projects

PROJECT	TOTAL PROJECT COST ESTIMATE	STATUS
Carus Road (MP 0-1.65)	\$306,000	COMPLETE
Ferguson Road	\$743,000	COMPLETE
Arista Area Package	\$355,000	COMPLETE
Thiessen Area Package	\$625,000	COMPLETE
Boyer / King Rd Area Package	\$1,300,000	COMPLETE
McLoughlin Neighborhood Package	\$1,000,000	COMPLETE
Webster Area Package	\$1,100,000	COMPLETE
Mulino Airport Area Package	\$907,000	Under construction
Mt Talbert Package	\$810,000	Scheduled for summer of 2025
Royal View Package	\$1,362,288	Scheduled for summer of 2026