







ATTACHMENT B: Staff Recommended Long-Range Work Planning Work Program for 2019/2020/2021
(Aligned with Comprehensive Plan)

Comprehensive Plan Chapters (As Applicable)	Projects	Current Fiscal Year	FY 2019-2020				FY 2020-2021				FY 21-22	FY 22-23	FY 23-24
			July-Sept 2019	Oct-Dec 2019	Jan-Mar 2020	April-June 2020	July-Sept 2020	Oct-Dec 2020	Jan-Mar 2021	April-June 2021	July 2021-June 2022	July 2022-June 2023	July 2023-June 2024
	NEW - Yearly Minor and Time Sensitive ZDO Amendments												
	18-19 LU-1: ZDO Audit												
3. Natural Resources													
4. Transportation	18-19 T-2: Damascus Area Transportation Needs												
	18-19 T-4: Arndt Road Goal Exception												
	18-19 T-5: SAPIFA												
	18-19 T-6: Rhody Sidewalks												
	18-19 T-7: Barton Park Complex Master Plan												
	18-19 T-8: OGLO Bridge												
	18-19 T-9: Transit Development Plan												
	NEW - T-29: Transportation Futures Study												
	NEW - T-28: Fee In Lieu of (FILO) Sidewalks Review												
6. Housing	18-19 L4: Short term rentals in Single Family Residential areas												
	Update Comprehensive Plan Chapter 6: Housing												
	18-19 L5: Low Density Residential Zoning Policies (Pending housing needs analysis study)												
	NEW - L-13: Housing Strategies												
	NEW - L-14: Protect Neighborhood Character and R-10 Zoning												
	NEW - L-15: Temporary Dwellings for Care												
8. Economics													
	18-19 L-2: Park Ave Development and Design Standards												

NEW ITEM: PRIORITY #3 / NATURAL RESOURCES

NEW ITEM: PRIORITY #1 / HOUSING

NEW ITEM: PRIORITY #2 / ECONOMICS

Key	
	Work by Transportation Planning Staff
	Work by Land Use Planning Staff
	Work by required by both Transportation and Land Use Planning Staff
	Issue papers will provide additional details on implementation considerations such as costs, direct and indirect effects, possible community response and consistency with local and regional standards. Projects suggested through the work program outreach process are grouped with the related Comprehensive Plan Chapter and will be evaluated as a part of the issue paper. This will provide the Planning Commission and BCC more information about the project before a decision is made to move forward
	Projects listed in BLACK, with a number starting with 18-19, are currently on the FY 18-19 work program.
	Projects listed in RED are from Attachment A: 2019-2020 Long Range Planning Work program-Input Received from Outreach