CLACKAMAS COUNTY BOARD OF COUNTY COMMISSIONERS

Study Session Worksheet

Presentation Date: 06/29/2021  Approx Start Time: 1:30pm Approx Length: 30 minutes

Presentation Title: 2020 Annual Report: Americans with Disabilities Act (ADA) Transition Plan for
Public Rights-of-Way

Department: Transportation and Development (DTD) — Long-Range Transportation Planning
Presenter: Mike Bezner, Assistant Director, DTD
Other Invitees: Steve Williams, Karen Buehrig, Long-Range Planning

WHAT ACTION ARE YOU REQUESTING FROM THE BOARD?
No action requested at this time.

EXECUTIVE SUMMARY:

In 2017, Department of Transportation and Development (DTD) the Board of County Commissioners
adopted an updated ADA Transition Plan for the Public Rights-of-Way. The plan sets forward an
“Action Plan for the Next Five Years” describing the steps that should be taken to improve ADA
accessibility. The ADA Transition Plan calls for an annual report to the Board of County Commissioners
that describes annual progress in moving towards full ADA compliance. Achieving full ADA compliance
is a large task that will take years to complete. On-going monitoring and annual reports have been
identified as a best practice that helps local governments focus attention on steady progress toward
goal achievement over the long-term. This is the third ADA annual report and describes DTD
accomplishments during over the course of 2020 compared to the “Action Plan for the Next Five Years”
in the adopted ADA Transition Plan. During the past year, DTD replaced 58 curb ramps identified in the
ADA Transition Plan Action Plan.

Three Capital Improvement Projects that will result in improvement or replacement of curb ramps were
in design or construction in 2020:

= Oak Grove Boulevard ADA Improvements from River Road to Oak Court replaced 28 curb ramps.

= Sunnyside Road ADA Improvements from 122" Ave to 132" Ave — project about to bid for 27 new,
compliant curb ramps as well as ADA accessible traffic signals, pedestrian push buttons and
walk/don’t walk signs

* Sunnyside Road ADA Improvements from 132" to 162" Ave- construction beginning on 51 new,
compliant ADA ramps and related improvements to traffic signals, pedestrian push buttons and
walk/don’t walk warning signs.

Attachment A is the full report and provides additional detail regarding the department’s
accomplishments in the past year.

FINANCIAL IMPLICATIONS (current year and ongoing):
The Road Fund pays for new ramp construction.

Oak Grove ADA project = $827,000
Sunnyside (132nd -162nd) ADA project = $2,053,000
Sunnyside (122nd-132nd) ADA project = $1,078,000



STRATEGIC PLAN ALIGNMENT
How does this item align with your Department’s Strategic Business Plan goals?

»= Provide plan development, analysis, coordination and public engagement services to residents;
businesses, local, regional and state partners, and County decision-makers so they can plan
and invest based on a coordinated set of goals and policies that guide future development

How does this item align with the County’s Performance Clackamas goals?

» Supports the Policy Perspective of “Healthy and Active Lifestyle, guiding housing, transportation

and land use policies and decisions.”

LEGAL/POLICY REQUIREMENTS:
Ramps must be retrofitted/replaced to comply with ADA whenever a road is paved or otherwise
improved.

PUBLIC/GOVERNMENTAL PARTICIPATION:
Public involvement helped shape the original ADA Transition Plan.

OPTIONS:
None at this time.

RECOMMENDATION:
This is an information item for the Board, and there are not recommendations at this time.

ATTACHMENTS:
Attachment A: Department of Transportation and Development FY20-21 ADA Annual Report
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For information on this issue or copies of attachments, please contact Steve Williams @ 503-742-4696
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The following describes progress by the Clackamas County Department of Transportation and
Development in improving ADA accessibility through actions identified in the ADA Transition Plan
“Action Plan for the Next Five Years.”

Improvements to Accessible Features within the Public Rights-of-Way

There are four types of ADA accessibility features within the public rights-of-way for which the county
has primary responsibility: Curb ramps, traffic signals, medians/traffic islands, and crosswalks. The
accepted guidance for ADA compliance of these facilities includes specific standards for each part of
these four types of accessibility features. Under DTD’s adopted procedures, any accessibility feature that
is new or altered is inspected by DTD staff for compliance with the standards, and the results of the
inspection are documented on an inspection form. The following describes the ADA facilities that have
been altered to achieve compliance as well as new facilities that have been added during the course of
capital improvement projects or development projects.

Curb Ramps:
= 58 new fully compliant curb ramps were created by new developments or capital projects.
Traffic Signals:

= There were no improvements to traffic signals, pedestrian push buttons or walk/don’t walk signs
in this reporting period.

Medians/Traffic Islands:
= No new or altered medians or traffic islands were created during the past year.
Crosswalks
= No new marked crosswalks were created during the past year.
Improvements in DTD Procedures

There have been no changes to departments ADA procedures in the past year. Due to the importance of
policies and procedures, DTD management and staff placed a strong focus on this area in FY18 and FY19
and developed changes which have now been successfully implemented. No further updates were
identified during 2020.

ADA Work Program for 2021

Four major projects are currently in the moving through the design and construction process and will
result in many improvements to ADA accessibility:



Oak Grove Boulevard ADA Improvements from River Road to Oak Court — The design process for
this project was completed in FY2019 and the construction process for the project started this
during FY2020. It is Clackamas County’s first ADA improvement project and will result in 28
compliant curb ramps when complete.

Sunnyside Road ADA Improvements from 122" Ave to 132" Ave — This project will result in
installation of 27 new, compliant ADA ramps and improvements to traffic signals, pedestrian
push buttons and walk/don’t walk warning signs.

Sunnyside Road ADA Improvements from 132" to 162" Ave — This project will result in
installation of 51 new, compliant ADA ramps and related improvements to traffic signals,
pedestrian push buttons and walk/don’t walk warning signs.

Clackamas Regional Center — This project is currently underway and will result in up-grading
many ADA accessibility features in the coming years.



