


OAK LODGE AND GLADSTONE COMMUNITY PROJECT

PROJECT SCHEDULE



FALL 2019

TECHNICAL INVESTIGATION

Analyzing the Concord Property and the Gladstone City Hall site to understand its potential opportunities and constraints.



**FALL 2019 -
WINTER 2020**

NEEDS ASSESSMENT

Learn about community wishes, aspirations and building uses for the Concord Property, the Oak Lodge Library and the Gladstone Library.



**WINTER -
SUMMER 2020**

DESIGN ALTERNATIVES ANALYSIS

Create three design alternatives for each location, using community input and technical data.

**WE ARE
HERE** ←



**SUMMER -
FALL 2020**

PREFERRED DESIGN ALTERNATIVE & REFINEMENT

Recommend a preferred alternative for each location.



**FALL 2020 -
SPRING 2022**

DESIGN/ENGINEERING & PERMITTING

Complete details design work and construction documents. Get land use approvals and building permit.



**SPRING 2022 -
FALL 2023**

CONSTRUCTION (APPROXIMATE)

Construct buildings and site improvements.



**NORTH CLACKAMAS
PARKS & RECREATION DISTRICT**

